तथा इस संबंध में केन्द्रीय सरकार द्वारा किये जा रहे विलम्ब के क्या कारण हैं, और

(ग) इन परियोजनाओं तथा योजनाओं को कब तक स्वीकृति दे दिये जाने की सम्भावना है?

योजना और कार्यक्रम कार्यान्वयन मंत्रालय के राज्यमंत्री (श्री गिरिधर गोमांगो): (क) से (ग) इस समय योजना आयोग के पास उत्तर प्रदेश सरकार द्वारा प्रस्तुत कोई भी योजना अथवा राज्य सरकार द्वारा प्रस्तुत कोई भी परियोजना अनुमोदनार्थ लम्बित नहीं है।

Completion of Projects in the Country

777. SHRI SURESH PACHOURI: Will the Minister of PLANNING AND PROGRAMME IMPLEMENTATION be pleased to state:

(a) whether it is a fact that due to lack of funds 75% of the mega and major projects slated to be completed this year will slip to 1994-95 and beyond that;

(b) if so, whether according to the latest analysis on 25 of the 102 projects were commissioned by December, 1993;

(c) whether it is also a fact that resources have not been provided for Central and State projects for 1994-95 to complete 304 projects (medium, major and mega);

(d) if so, whether it is also a fact that Centre will have to provide 50 thousand crores more in the next three years of the Eighth Five Year Plan;

(e) whether it is also a fact that these-projects will not be completed unless the States are given funds in advance;

(f) if so what steps Government propose to take to see that the projects. major and mega, do not face shortage of funds; and

(g) what efforts are being made to complete these projects?

THE MINISTER OF STATE OF THE MINISTRY OF PLANNING AND PROGRAMME IMPLEMENTATION (SHRI GIRIDHAR GOMANGO): (a) No, Sir. According to the information furnished by the Project authorities, out of 32 mega and major project due for completion in 1993-94, 6 projects have been completed upto December, 1993 and another 17 projects are likely to be completed by March 1994. Out of the remaining 9 projects which are slipping to 1994-95, only 2 projects have reported problems of funds.

(b) According to the information furnished by the project authorities, out of total 116 projects due for completion in 1993-94, 25 projects were completed upto December, 1993 and another 77 projects are likely to be completed by March, 1994, and balance 14 are slipping to 1994-95.

(c) No, Sir. As on 1.1.94, 367 mega, major and medium projects being monitored by the Department of Programme Implementation, only 51 projects have reported funds constraints. Limited resources have been spread among projects according to the national priorities.

(d) Yes, Sir.

(e) to (g). The funds are provided to all projects including mega and major projects according to the actual needs based on annual Plan discussions. The Government proposes to finance the requirement through increased budgetary resources to ensure adequate funding for their completion.

20—सूत्रीय कार्यक्रम के अंतर्गत महाराष्ट्र और गुजरात को आवंटित की गई धनराशि

778. श्रीमती चन्द्रिका अभिनन्दन जैन: क्या योजना और कार्यक्रम कार्यान्वयन मंत्री यह बताने की कृपा करेंगे कि:

(क) पिछले तीन वर्षों के दौरान 20—सूत्रीय कार्यक्रम के अंतर्गत गुजरात और महाराष्ट्र को कितनी-कितनी धन-राशि आवंटित की गई है;

(ख) आवंटित धनराशि में से उस धनराशि का ब्यौरा क्या है जिसका वास्तव में उपयोग किया गया;

(ग) इस कार्यक्रम के अंतर्गत वर्ष 1993-94 के

लिए क्या लक्ष्य रखे गये हैं तथा इसके लिए कितनी धनराशि नियत की गई है; और

(घ) इसका ब्यौरा क्या है?

योजना और कार्यक्रम कार्यान्वयन मंत्रालय के राज्यमंत्री (श्री गिरिधर गोमांगो): (क) से (घ) योजना आयोग 20 सूत्री कार्यक्रम के अंतर्गत विशिष्ट रूप से निधि का आवंटन नहीं करता। राज्य सरकारें अपनी वार्षिक योजना में क्षेत्रीय शीर्षों के अंतर्गत 20 सूत्री कार्यक्रम को विभिन्न मुद्दों के लिए इसे उपलब्ध कराती हैं। चूंकि कार्यक्रम कार्यावयन विभाग 20 सूत्री कार्यक्रम की चुनिंदा मदों के वास्तविक कार्य निष्पादन की मानीटरिंग करता है इसलिए वित्तीय निष्पादन के संबंध में सूचना उपलब्ध नहीं है। गुजरात और महाराष्ट्र के संबंध में वर्ष 1993-94 के लिए वास्तविक लक्ष्यों और उपलब्धियों को दर्शाने वाला एक विवरण संलग्न है।

Objectives of National Informatics Centre

779. DR. NARREDDY THULASI REDDY: Will the Minister of PLANNING AND PROGRAMME IMPLEMENTATION be pleased to state:

(a) what are the objectives of "National Informatics Centre (NIC)";

(b) how far the objectives are achieved;

(c) whether the projects on NICNET based Land Records Information System and extension of NICNET support upto Tehsil/Block level were taken up; and

(d) if so, what are the results thereof?

THE MINISTER OF STATE OF THE MINISTRY OF PLANNING AND PROGRAMME IMPLEMENTATION (SHRI GIRIDHAR GOMANGO): (a) The objectives of National Informatics Centre (NIC) are to promote computer-based Management Information System (MIS), electronic mail services and telematic services facilitating the development of District Information System at District level and essential databases for the State and Central Government departments. The scope has progressively widened for giving support to montoring of projects of public sector and autonomous organisations.

(b) The objectives mentioned above have been achieved. NIC has established satellite based computer-communication network, called NICNET which has 650 nodes linking the various Government departments and offices. District Administration and various departments/ ministries of States and Central Governments are using more than 5000 databases created on NICNET through the computers, communication and other infrastructure facilities of NIC on regular basis for day to day decisioni making and planning for the implementation of various Government programmes. The databases are created on 26 broad areas namely, agriculture, animal husbandry, civil supplies, district collectorate, education, health, district planning, rural development, employment, forestry, labour, village panchayat, transport, power, water resources, finance etc.

(c) Yes, Sir. The project on land records computerisation has been taken up in 21 pilot districts spread over the country. Now, a decision has been taken to implement the project in more districts. Proposals for extending the NICNET support upto tehsil/block level are also being taken up in conjunction with the land records computerisation programme so that both the projects can be implemented simultaneously to save time and cost through resource sharing.

(d) The results of the land records computerisation programme in the 21 pilot districts spread over the country have been encouraging. The pilot projects have successfully demonstrated the feasibility of the following the land owners can have copy of record of rights without difficulty, easy and timely availability of data to administration on land related aspects, quick updation of records, etc.